
July 16, 2018 

Ms. Diane Salkie 

:sz 
de maximis!I inc. 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 20th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 70- June 2018 
Lower Passaic River Study Area (LPRSA) 
River Mile 10.9 Removal Action 
CERCLA Docket No. 02-2012-2015 

Dear Ms. Salkie: 

VIA ELECTRONIC MAIL 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on 
behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile 
(RM) 10.9 Removal Action (RA) Settlement Agreement. The CPG previously identified several 
issues in Section (d) that delayed and complicated the completion of the RM 10.9 RA. These 
issues have been resolved by the Region's approval of the Long Term Monitoring and 
Maintenance Plan (L TMMP) and the delivery of a revised draft RM 10.9 RA Final Construction 
Report. 

(a) Actions which have been taken to comply with this Settlement Agreement during the 
previous month. 

Meetings/Conference Calls 

• None 

Correspondence 

• On June 12, EPA Region 2 (Region 2) provided comments to CPG on the Draft RM 10.9 
RA L TMMP Baseline Report. 

• On June 15, CPG delivered the May 2018 Progress Report to Region 2. 
• On June 19, Region 2 notified CPG that it had no further comments on the revised Draft 

RM 10.9 RA Final Construction Report and requested that the final version be submitted 
for acceptance. 
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• CPG uploaded the RM 10.9 RA Final Construction Report to EPA's SharePoint Site on 
June 20. 

• CPG began preparing responses to Region 2's June 12 comments on the Draft LTMMP 
Baseline Report. 

(b) Results of Sampling and Tests 

• NA 

(c) Work planned for the next two months with schedules relating to the overall project 
schedule for construction completion and monitoring 

• CPG will provide responses to Region 2 comments on the Draft RM 10.9 RA LTMMP 
Baseline Report. 

• CPG will initiate planning for the annual cap inspection pursuant to the RM 10.9 RA 
LTMMP. 

(d) Problems encountered and anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address actual or anticipated problems or 
delays 

• None 

If you have any questions, please contact Rob Law or me at (908) 735-9315. 

Very truly yours, 

de maximis, inc. 

@ 
Willard Potter 
CPG Project Coordinator 

cc: Christopher Jimenez, EPA Region 2 
Sarah Flanagan, EPA Region 2 Office of Regional Counsel 
Frances Zizila, EPA Region 2 Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Jay Nickerson, NJDEP 
David Marabello, COM-Smith 
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Scott Kirchner, COM-Smith 
Elizabeth Franklin, US Army Corps of Engineers 
Reyhan Mehran, NOAA 
Clay Stern, FWS 
Doug Simmons, AECOM 
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